
Plan Implementation Summary: January-December 1999
(Plan elements completed prior to January 1999 are listed in the previous Site Science
Mission Plans for January-June 1999 and July-December 1998.)

Plan Element Progress: January-June 1999 Planned: July-December 99
Needs Assessment • Continue discussion with Manus

and Nauru education
departments.

• Initiate discussion with educators
at the third TWP site after site
selection.

Curriculum
Development

• Complete

Curriculum
Implementation

• 2 curriculum workshops in Port
Moresby and Manus, PNG in May
1999.

• Complete curriculum
implementation plan for 1999-
2000; begin implementation.

• Draft and complete NTF (Flinders
Univ.) contract for workshop.

• Complete implementation plan w/
NTF and SPREP 10/30/99.

• Publish curriculum on Web:
curriculum activities by 9/30/99; full
publication by 12/30/99.

• Curriculum workshops planned for
12/99 and 7/00.

SPaRCE  (Schools Of
The Pacific Rainfall
Climate Experiment

• Support SPaRCE program with
small funding grant from 1994 to
present.

• SPaRCE participation in
curriculum implementation
workshops planned for FY99.

Newsletters • Drafted Issue #1 1/15/98.
• Issue #1 distributed 4/1/99.

• Issue #2 drafted 9/15/99.
• Issues to be shipped for

distribution at each location 3
times/yr (15 Mar, 15 Jul, and 15
Nov).

Material Support • Book shipment (donated books
from the TWP team) to Manus
3/5/99.

Teacher Training • See implementation workshops.
ARM Resources • Continued TWP site tours.

• Trained Nauru Observers to
conduct site tours.

• Education management meeting
w/ SPREP 9/27/99.

Public Relations • Conducted TV/radio interviews in
Nauru during Nauru99 IOP.

• Sent PR packages to PNG NWS
Head Office 3/15/99.

• Completed Nauru99 Fact Sheet;
distributed in Nauru April 99.

• Provided PR support to ARM
during Nauru99 (June/July 1999).

• Video filming for an ARM/TWP
introduction video during RESET,
site evaluation trips, and
Nauru99.

• The ARM/TWP introduction video
is being produced by Tradewind
Communications, a New Zealand-
base media company. The date of
release is TBA.

Technical Training • Trained Observers on Manus to
operate Hydrogen Generator
June 1999.

• Further training of Nauru
Observers on Hydrogen
Generator operations.

• Overall review and revision of
Manus and Nauru staff training
plans April 1999.

• Management training for Officer in
Charge, Manus on hold pending
PNG NWS restructure.

• Plan WMO training for Nauru
Observer #2.

• Periodic hands-on technical
refresher training for Manus and
Nauru Observers.

• Additional computer training for
Manus Observers.


